



The AWS Mobilize Phase

30-May-2023



## Agenda

- 1. Workstreams
- 2. Business Case
- Application Portfolio, Discovery and Planning
- 4. Migration Governance
- 5. Operating Model
- 6. Landing Zone



## Speakers



Gokul Bala Senior Cloud Solutions Architect, Crayon



## Phases of Migration







#### Assess

- Business Case
- Gather Inventory
- Gather Documentation
- Identify Dependencies
- Estimate costs
- Select Migration Paths


#### Mobilize

- Prepare Landing Zones
- Plan Migration Groups
- Prepare Migration Tools
- Prepare connectivity or Transfer devices
- Recruite/Train Resources

#### Migrate

- Lift and shift
- Database Migration
- Modernization / Transformation
- Data Migration





#### References:

- AWS Docs: https://docs.aws.amazon.com/prescriptive-guidance/latest/strategy-migration/mobilize-phase.html
- AWS Whitepaper: https://docs.aws.amazon.com/prescriptive-guidance/latest/strategy-migration/strategy-migration.pdf





#### MOBILIZE PHASE - PORTFOLIO

## **Business Case**



#### **Objectives**

- Migration costs
- Estimate savings
- Business benefits
- Migration Length
- Determine workloads
- Detailed inventory



#### Outcomes

- Business case
- Migration costs




#### **AWS Partners**

Tools and experience



# SAP on AWS Migration Overview





MOBILIZE PHASE – PORTFOLIO: BUSINESS CASE 2/3

## Objectives-Activities | I/O

#### Objectives

- Blueprint
- Migration plan
- Finalize Landing Zone
- Migration teams

#### **Activities**


- Requirements
- Map workloads
- Tooling and integrations
- Architecture
- Migration plan
- Onboard teams

#### Inputs

- Assessment phase outputs
- Detailed requirements
- Best practices

#### Outputs

- Migration plan and RACI
- Technical approach
- Architecture
- Landing zone
- Infrastructure as code (IaC)



#### MOBILIZE PHASE – PORTFOLIO: BUSINESS CASE 3/3

## Project Team Example

#### **AWS** resources

- SAP engagement manager
- SAP practice manager
- SAP technical consultant
- Cloud infrastructure consultant
- Security consultant

#### Customer core IT resources

- SAP migration manager
- Security lead
- Networks lead
- SAP application owners

#### AWS partner resources

- SAP project manager
- SAP Basis administrator onshore
- SAP Basis administrator offshore
- SAP ABAP/Java developer
- SAP PI consultant
- SAP testing







#### MOBILIZE PHASE - PORTFOLIO

# Application Portfolio Discovery & Planning



#### **Objectives**

- Migration groups
- Data collection tools
- Migration drivers and portfolio plan
- Migration plan
  - Current state
  - Dependencies
  - App criticality
  - Group apps and infra
  - Migration readiness
  - Migration schedule



#### AWS partners and tools

- Understanding of IT portfolio with AWS partners
- AWS Application Discovery Service



- Migration sprints
- Group and Schedule entire application portfolio



#### MOBILIZE PHASE - PORTFOLIO

## Migration Governance



#### Objectives

- Scrum teams
- Identify applications
- Review PMO capabilities
- Methods and tools
- Identify teams
- Project charter and procedures



#### **Outcomes**

- Set up an agile program
- Provide implementation plans for:
  - discovery
  - transformation
  - deployment of complex sets of workload components



#### **AWS Partners**

- AWS Migration Competency Partners
- Managed service providers (MSPs)



#### MOBILIZE PHASE – PLATFORM

## **Operating Model**



#### **Objectives**

Create a roadmap for operational constructs to scale on AWS:

- Identify ITSM state and support model
- Operational practices
- Potential vulnerabilities
- Business continuity planning
- Impact on normal operations
- Operational support



#### **AWS Partners and tools**

- AWS Partners
- Tools and experience



- Improved SLAs and OLAs
- Runbooks and design guides
- Operational playbook on AWS
- BCP/DR playbook
- ITSM on AWS documented and defined



#### MOBILIZE PHASE – PLATFORM

## Landing Zone



#### Objectives

- Create a landing zone with an initial configuration for the following:
  - Account structure
  - Network structure
  - o Predefined identity and billing frameworks
  - o Predefined user-selectable packages
  - o Ability to customize and configure



#### **Outcomes**

 A defined and secure landing zone ready for migration and further customization



#### MOBILIZE PHASE – PLATFORM

## Security, Risk & Compliance



#### Objectives

- Identity and access management
- Detective controls
- Network and App Protection
- Data protection
- Incident response
- Compliance



- Control Environment
- Monitoring and Assurance
- Guardrails for security baseline
- Automated Response to anomalies and deviations



#### MOBILIZE PHASE - PEOPLE

#### OCM 6-point Framework & Essentials Toolkit

| Cha  | an | ge | <b>,</b> |   |
|------|----|----|----------|---|
| Skil | Is | &  | CO       | E |

#### Objectives

- Teams for Cloud
- Executive sponsorship
- Cloud Governance Model
- Target organization structure
- Risk Mitigation
- Training

- Change management risk document & Impacts
- Organizational acceleration charter
- Key Stakeholder mapping

| 1   | 2                             | 3                                      | 4   | 5                                | 6                                     |
|---|-------------------------------|--|---|----------------------------------|---------------------------------------|
| Mobilize team                             | Align Leaders                 | Envision<br>the future                 | Engage the organization                     | Enable<br>Capacity               | Make it stick                         |
| 1.1 Develop OCM<br>Program Charter        | 2.1 Leadership<br>Alignment   | 3.1 Create Change<br>Strategy & Plan   | 4.1 Execute Change Management Plans         | <b>5.1</b> Rewards & Recognition | <b>6.1</b> Establish<br>Feedback Loop |
|   |                               |  | - Management Flane                          |                                  |                                       |
| 1.2 Value Driver<br>Analysis              | 2.2 Stakeholder<br>Assessment | 3.2 Communications Strategy & Plan     | <b>4.2</b> Deploy Communications            | 5.2 Workstream & Role Redesign   | 6.2 Adoption Management               |
|   |                               |  | Plan  |                                  | Checklist                             |
| 1.3 Establish Governance                  | 2.3 Impact<br>Assessment      | 3.3 Engagement<br>Strategy & Plan      | 4.3 Deploy Engagement Plan                  | <b>5.3</b> Discuss Gaps Manage   | 6.3 Post Implementation               |
|   |                               |  |   | Resistance                       | Sustainability Plan                   |
| 1.4 Establish Project team                | 2.4 Organization<br>Readiness | 3.4 Training<br>Strategy & Plan        | <b>4.4</b> Deploy<br>Training Plan          |                                  |                                       |
| structure                                 | Assessment                    |  |   |                                  |                                       |
| 1.5 Define Projects<br>Goals & Objectives |                               | 3.5 Risk Mitigation<br>Strategy & Plan | <b>4.5</b> Monitor & Manage Risk Mitigation |                                  |                                       |
|   | l                             |  | <u> </u>                                    |                                  |                                       |
| 1.6 Establish Future State                |                               | 3.6 Develop<br>Sponsor Roadmap         |   |                                  |                                       |
| 1.7 Define<br>Business Metrics            |                               | 3.7 Develop<br>Sustainability Plan     |   |                                  |                                       |
| 1.8 Define Budget                         |                               |  |   |                                  |                                       |





#### MOBILIZE PHASE – MIGRATE

## Migration Process



#### Objectives

- Select and Prioritize
- Best Practices
- Validate Runbook, Playbook
- Train Internal Staff on AWS
- Learn Migration tools
- Use Migration patterns




#### Outcome

- Validate Landing Zone
- Validate operating model
- Learn migration patterns
- Understand Target Architectures
- Hands-on migration experience



#### AWS partners and tools

- Migration Delivery Partners
- Migration Marketplace Partners
  - Tools and services such as:
    - Application Migration Service
    - AWS DMS



### **AWS Partner Status**



- Immersion day
- Solution Provider
- ML Services Competency
- IoT Services Competency
- DecOps Services Competency

- Migration Services Competency
- Public Sector Solution Provider
- Well-Architected Partner Program
- AWS Microsoft Workloads Services Competency





- Over AWS 150 certificates with named specialists located worldwide
- One of 20 global companies with Tier Services Partner and Migration
   Competency Consulting Validation
- Own IP and application frameworks to better run AWS environments
- Joint Investment with AWS in growth and partnership





Questions?



